D	ID		Task Name	Duration	Start	Finish	Predecessors	
1	1		Project summary, project vision and high-level requirements	2.2 wks	Mon 9/16/19	Mon 9/30/19		
2	2		Project plan, team charter, sprint backlog, product backlog	1 wk	Tue 10/1/19	Mon 10/7/19	1	
3	3		Requirements Analysis	3 wks	Tue 10/8/19	Mon 10/28/19	2	
4	4		Wireframes/prototypes and technical requirements	3 wks	Tue 10/29/19	Mon 11/18/19	2,3	
5	5 5		Team reviews documents and plan. At this point the team is committed to a technology to develop the application	2 wks	Tue 11/19/19	Mon 12/2/19	1,2,3,4	
6	6		Team learns to use chosen technology	4 wks	Tue 12/3/19	Mon 12/30/19	5	
7	7		Application splash page, home page, and establish database connection within app.	1 wk	Tue 12/31/19	Mon 1/6/20	6	
8	3		Registration module	2 wks	Tue 1/7/20	Mon 1/20/20	7	
9	9		Login module (customer and admin).	2 wks	Tue 1/21/20	Mon 2/3/20	8	
10	10		Subscription plan pages with TBD content	1 wk	Tue 2/4/20	Mon 2/10/20	7,9	
11	11		Customer features module	1 wk	Tue 2/11/20	Mon 2/17/20	9,10	
		Task	Inactive Summa	arv		External Tasks		
Project: CapstoneGanttChart Date: Fri 10/4/19		Split	Manual Task	,		External Milestone	♦	
		Milestone	♦ Duration-only			Deadline	•	
		Summary	Manual Summa	ary Rollup 📥		Progress		
		Project Summary	Manual Summa	•		Manual Progress		
		Inactive Task	Start-only	Ε		J		
		Inactive Milestone	•	3				
		<u> </u>	Page 1					

ID	ID	Task Name	Duration	Start	Finish	Predecessors
12	12	Feedback and quiz module	2 wks	Tue 2/18/20	Mon 3/2/20	10,11
13	13	Admin Home and feature pages	1 wk	Tue 2/4/20	Mon 2/10/20	9
14	14	Admin analytics page	3 wks	Tue 2/11/20	Mon 3/2/20	7,13
15	15	Admin view/manage inventory page	1.2 wks	Mon 3/2/20	Mon 3/9/20	13,7
16	16	Admin view/manage users page	1 wk	Mon 3/9/20	Fri 3/13/20	7,8,13
17	17	Admin add/delete subscription pages	1.2 wks	Mon 3/16/20	Mon 3/23/20	7,10,13





















